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Vendor ID: 4793 TRUESDELL CORP(THE) TRUESDELL HOL

Pay Period End Date:

11.17.2015

Contract Location:
SB 1-680 TO EB 1-80 RAMP, OMAHA

Contractor:
TRUESDELL CORP(THE) TRUESDELL HOLDING DE
1310 W 23RD ST

TEMPE AZ 85282-1837

Phone:
(602)437-1711

Escrow Agent:

Surety Co:
MERCHANTS BONDING COMPANY (MUTUAL)

Counties
DOUGLAS
Project Fed State Highway Begin
Number Project Number Number Ref
Post
22596 000 HSIP-680-9(34) 680

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post

SPECIALTY

FINL

12.18.2014
12.29.2014
01.28.2015

07.13.2015
07.13.2015
07.31.2015

Current Contract Amt
$255,255.00

Original Contract Amt
$255,255.00

% Dollar Comp
104%
% Time Comp
70%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Fox, Mike

Total for Adjustments

Payment

11.30.2015

Construction Engineer

Watkins, Dave
Controller

Wourster, Susan

12.07.2015

02.16.2016

Total to Date

Prev to Date This Estimate

$265,028.50 $265,028.50 $.00
$.00 $.00 $.00
$265,028.50 $265,028.50 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$265,028.50 $265,028.50 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$.00 $.00 $.00
$265,028.50 $265,028.50 $.00

District Engineer

Lech, Marvin (Marv) 12.01.2015
Materials Engineer

Hall, David 12.10.2015
Controller

Wurster, Susan 02.16.2016
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Vendor ID: 4793 TRUESDELL CORP(THE) TRUESDELL HOL

Est Number: 0003 Pay Period End Date:  11.17.2015 Est Number: 0003 Pay Period End Date:  11.17.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 6008.62 500.00 8.000 4,000.00
0001 0001 0001.08 0.50 400.000 200.00 SURFACE REPAIR Sy 8.000 4,000.00
BARRICADE, TYPE II BDAY 400.000 200.00 3.490 1,745.00
437.000 218.50 0.000 0.00
0.000 0.00 0010 0010 7515.11 3.50 500.000 1,750.00
0002 0002 0001.10 2.00 50.000 100.00 5" BLACK POLYUREA PAVEMENT MARKING LF 500.000 1,750.00
BARRICADE, TYPE Il BDAY 50.000 100.00 550.000 1,925.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 7515.37 3.50 2,400.000 8,400.00
0003 0003 0001.75 2.50 120.000 300.00 5"WHITE WET REFLECTIVE POLYUREA LF 2,400.000 8,400.00
TEMPORARY SIGN DAY EACH 120.000 300.00 AVEMENT MARKING 2,776.000 9,716.00
48.000 120.00 0.000 0.00
0.000 0.00 0012 0012 7516.37 3.50 1,900.000 6,650.00
0004 0004 0001.90 12.00 240.000 2,880.00 5" YELLOW WET REFLECTIVE POLYUREA LF 1,900.000 6,650.00
SIGN DAY EACH 240.000 2,880.00 PAVEMENT MARKING 2,188.000 7,658.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L860.50 100.00 1.000 100.00
0005 0005 0002.44 1.50 1,000.000 1,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 100.00
TEMPORARY PAVEMENT MARKING, TYPE LF 1,000.000 1,500.00 CONTRACTOR COMPLIANCE 1.000 100.00
PAINT 9,514.000 14,271.00 0.000 0.00
0.000 000 GROUP 8 SPECIALTY Contracted 255,255.00
0006 0006 0002.97 50.00 10.000 500.00 Current 255 255.00
FLASHING ARROW PANEL DAY 10.000 500.00 In place 265,028.50
8.000 400.00 This Estimate 0.00
0.000 0.00 Totals for contract Contracted 255,255.00
0007 0007 0030.80 22,973.00 1.000 22,973.00 Current 255,255.00
MOBILIZATION LS 1.000 22,973.00 In place 265,028.50
1.000 22,973.00 This Estimate 0.00
0.000 0.00
0008 0008 6008.60 20.50 10,044.000 205,902.00
HIGH FRICTION SURFACE SY 10,044.000 205,902.00
TREATMENT(1-LAYER) 10,044.000 205,902.00
0.000 0.00







